From: Danny Mapili - WPD-C
To: Edwin Lopacki - WPIB
Cc: Joshua Hill; Hallie Futterman - WPIA; Marcus Witowski - WPRA; Ronye Palmer - WPTAA; Mark Stadsklev - WPRA
Subject: Re: FERC - schedule impact of Swing Space Design delay
Date: Thursday, January 14, 2016 8:51:11 AM

Hi Tony,
I think I misread your email. I only responded to Marcus' inquiry, but have not gone back to FERC. I apologise for the confusion.

Josh,
I wanted to clarify Tony's email. GSA is awaiting for FERC to advise us if you have received your appropriation to fund the Construction for the Swing Space, and the Construction for the 1st Phase of FERC's HQ Construction. If you do, GSA will be able to execute the SLA for Swing. This will make the TI Allowance available for the swing design, and that will allow us to continue with the Swing Design/

Please let us know of your appropriation status.

Thanks,

Danny C. Mapili
Senior Construction Manager (Contractor)
Lease Project Management Division
U.S. General Services Administration
301 7th Street, SW, Room 7706
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Wed, Jan 13, 2016 at 12:09 PM, Edwin Lopacki - WPIB <tony.lopacki@gsa.gov> wrote:

> Josh - just the funding to complete the swing space to design.
>
> On Wed, Jan 13, 2016 at 8:54 AM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:
>
> > Funding as in we fund the restart of design, or just the construction RWA when the time comes (which we need confirmation of when it is required)?
> >
> > **Josh D. Hill, RPA | Director, Logistics Management Division**
> > **Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov**
> >
> > **From:** Edwin Lopacki - WPIB [mailto:tony.lopacki@gsa.gov]
> > **Sent:** Wednesday, January 13, 2016 8:23 AM
> > **To:** Joshua Hill
> > **Cc:** Danny Mapili - WPD-C; Hallie Futterman - WPIA; Marcus Witowski - WPRA; Ronye Palmer - WPTAA; Mark Stadsklev - WPRA
> > **Subject:** FERC - schedule impact of Swing Space Design delay
> >
> > Josh - Danny has informed me that if FREC funding is available and we can re-start the swing space design this month (January, 2016), the swing space will be ready for occupancy mid-September 2016., and the HQ construction will be complete by May 2019.
> >
> > --
> >
> > E Tony Lopacki
>
> --
> E Tony Lopacki